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CH22MHILL tcLErPHONE CONVERSATION RECORD

Call To: Sauget Area 1 and 2 Weekly Teleconference
Phone No.: Date: 11/9/04

Call From: Chris English Time:

Message

Taken By:  Chris English

Subject: Weekly Construction Teleconference

Attendees

Richard Williams/RS Williams & Assoc Glenn Kurowski/Monsanto
Richard Ashley/URS Joe Granna/Cerro

Andy Sprinkle/CH2M HILL Steve Schmidt/ExxonMobil
Steve Smith/Soluta Sandra Bron/lllinois EPA

Chris English/CH2M HILL
Area 1

DNAPL Investigation — expect all lab results back end of this week / early part of next
week. Will start treatability testing as soon as results are in.

DNAPL sample from BR-I: only sample that will have treatability test run on it.
Dead Creek
Completed diversion pipeline around Creek Segment B.

Pump in Creek Segment (CS) C has burned out and has been replaced. Pump inlet at
Queeny has been put in. Will start pumping later this week.

Incident at Creek Segment F. Someone broke into tractor and drove it around over the
weekend.. Only damage was to a soybean field. SA1G taking steps to prevent this from
happening again.

Pumping in CS F may be delayed b/c need to determine if need to issue Notice of Intent for
NPDES permit. If construction disturbes more than 1 acre, you need to file Notice of Intent.
If this has to be filed, there is a 30-day waiting period for this permit to be issued.

Not stripping the ground; only running equipment over Johnson Grass, so there may not be
a need for this N.o.l. PRP Group is checking with the State on whether this is the case.

Immunoassay results from CS D are in. 20 samples were collected from 4 locations (1-foot
intevals to a total depth of 5 feet). Of 20, one screened higher than screening level for
PCB. This was 0-1 foot samples roughly 70 feet upstream of culvert at Jerome Lake. Field
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personnel thaink that lab results will also come in above 0.5 ppm for PCB.
Over the next week — continue to pump down water in CS B.

If no N.o.l. is required at CS F, they will start putting coffer dams in and will start pumping
down water there.

Beaver dam in CS F area—uwill check with lllinois DNR to see if there is any problem with
moving the beaver dam.

Site R

Backhoe operator slipped on step up to backhoe. Fell, slipped off hoe and hurt his back.
Doctor cleared him to return to work immediately. This was a Recordable incident because
a muscle relaxer was given to the operator. No lost time due to injury.

Richard Williams mentioned that he wouldn't be surprised if there is an increase in slip, trip,

falls as we approach the end of the job. His experience has been that these types of

incidents increase toward the end of construction projects.

Current Activities at Site R:

e Slurry wall — backfill is COMPLETE

e Continue to cement-stabilize slurry

e Backfill and grading southern 1/3 of site. Should be done with this portion of the site this
week, including re-establishiment of pre-construction drainage system. Will then move

up to northern 1/3 of site (around trailers) and clean this area up. Middle 1/3 will be
addressed last.

All QA/QC results were good. Everything met quality specifications.

Will start demobilizing equipment (last clamshell, desander, slurry mixer plant, ancillary
equipment). Work force will be reduced accordingly.

Stockpiled soil on top of landfill — a tech memo on cover detail will be issued.

Solutia is proposing to place a geosynthetic cover (HDPE with bentonite clay on one side of
it) instead of a welded HDPE liner for use as a temporary cover on top of stockpiled soil.
This change will allow cover to be placed in January rather than waiting until warmer spring
months.

Solutia will submit a technical memorandum laying out their proposal for the temporary
cover. This should be submitted sometime this week or next.

Solutia won't be ready to start liner construction until early January. This will be done after
stabilization, grading, etc. are completed.

GMCS
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Currently pumping at roughly 330 gpm—this is achieving > 2 feet inward gradient between
River and inside piezometers. On a daily basis, URS is checking manual and automated
sensors. Generally within 0.1 foot of agreement. No difference greater than 0.2 foot. Still
using American Bottoms bubbler gauge. Solutia is arranging meeting with COE to make
arrnagements to get telemetry-link to COE river gauge on the Eads Bridge.

New sensors (more robust) have been ordered for all piezometer. Should receive these
next week. Will install week of Thanksgiving and week after.

Report on GMCS will go out tonight. Will include proposal for implementing long-term
monitoring report.

Next Tuesday — Meeting at Site R 11/16 at 10:00 am.

Meeting adjourned at 10:30 am.



